COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 09/ 2013

ESTI MATE SUMVARY 19: 51: 39
CONTI D: C19019 ESTI MATE NO 0002 PROG SPEC YR 2005
PCN: 19019- BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 30.0 DAYS TI VE ALLOW 95 WORK DAYS
US 50A, W OF ROYAL GORGE ENT. PERCENT TI ME: 31.58 ORI G TI ME ALLOW 95 WORK DAYS
PRQJECT NO. NH 0503- 076
US 50A, W OF ROYAL GORGE ENT. EAST
NAVE OF RQAD: 050A
PRQIECT COUNTI ES: FREMONT, REGQ ON 2
CONTRACTOR:
A & S CONSTRUCTI ON CO. PAY PERI OD ENDI NG 07/ 31/ 2013 DATE TI ME STARTED 05/23/2013
P.O BOX 566 DATE LET 04/ 25/ 2013 DATE WORK BEGAN
DATE AWARDED 05/ 10/ 2013 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 05/ 22/ 2013 DATE ACCEPTED
CANON CI TY CO 81215- 05¢ 719- 275- 4555 DATE NOTI CE TO PROCEED 05/ 23/ 2013
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI:  $ 5, 474, 649. 97 PARTI Cl PATI NG $ 755, 430. 05 $ 646, 775. 66
AWARD PRQJECT AMT: $ 4,142, 764. 85 NON PARTI Cl PATI NG 0.00 0.00
PERCENT COVPLETE: 13. 80% TOTAL EARNI NGS 755, 430. 05 646, 775. 66
FUNDS AVAI LABLE: $  4,719,219.92 STOCKPI LED MATERI ALS 0. 00 0. 00
GROSS EARNI NGS 755, 430. 05 646, 775. 66
TOTAL CLAI VB $ 0.00 RETAI NAGE -18,717. 90 - 15, 458. 27
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 736, 712. 15 631, 317. 39
LI QU DATED DANAGES 0.00 0. 00
AUTOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 736, 712.15 631, 317. 39
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 631, 317. 39

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C19019

PCN: 19019-BI D

PRQJECT: NH 0503- 076

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0005 202-00090 *Renoval of Delineator

0010 202-00195

*Renoval of Median Cover

0015 202-00203

*Renoval of Curb and CQutter

0020 202-00240

0025 202-00250

*Renoval of Pavenent Marking

0030 202-00810

*Renoval of G ound Sign

0035 202-00821

*Renoval of Sign Panel

0040 202-01130

*Renoval of Quardrail Type 3

0045 202-01300

*Renoval of End Anchor age

0050 203-00000

*Uncl assi fi ed Excavation

0055 203-01620 Sweepi ng

*Renoval of Asphalt Mat (Pl aning)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

329. 000
EACH
7.00000

851. 000
SY
5. 70000

4,185. 000
LF
6. 50000

269, 287. 000
SY
1. 70000

1, 480. 000
SF
3. 25000

121. 000
EACH
54. 00000

13. 000
EACH
27.00000

5, 558. 000
LF
3. 60000

23. 000
EACH
168. 70000

3,177. 950

26. 50000

50. 000

140. 00000

PREV QTY/
QTY TH'S PERI OD
QY TO DATE

0. 000
118. 000
118. 000

0. 000
851. 000
851. 000

0. 000
4,185. 000
4,185. 000

285. 200
20, 187. 800
20, 473. 000

0. 000
0. 000
0. 000

0. 000
14. 000
14. 000

0. 000
0. 000
0. 000

1, 625. 000
3, 464. 000
5, 089. 000

8. 000
15. 000
23. 000

0. 000
3,177. 950
3,177.950

0. 000
2.000
2.000

Page 2
ESTI MATE RUN 08/ 09/ 2013

19: 51: 39
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
826. 00
826. 00
4, 850. 70
4, 850. 70
27, 202. 50
27, 202. 50
34, 319. 26
34, 804. 10
0. 00
0. 00
756. 00
756. 00
0. 00
0. 00
12, 470. 40
18, 320. 40
2, 530. 50
3, 880. 10
84, 215. 68
84, 215. 68
280. 00
280. 00



CONTI D C19019 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PON: 19019-BI D ESTI MATE RUN 08/ 09/ 2013
PRQJECT: NH 0503- 076 ESTI MATE NO 0002 19: 51: 39
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 207- 00205 Topsoi | 215. 000 0. 000
Cy 0. 000 0.00
30. 00000 0. 000 0.00
0065 208- 00002 *Erosion Log (12 Inch) 100. 000 0. 000
LF 0. 000 0.00
4.50000 0. 000 0.00
0070 208-00011 *Er osi on Bal es (Wed Free) 40. 000 0. 000
EACH 0. 000 0.00
16. 20000 0. 000 0.00
0075 208- 00020 *Silt Fence 500. 000 0. 000
LF 0. 000 0.00
1. 46000 0. 000 0.00
0080 208- 00035 *Aggregat e Bag 584. 000 0. 000
LF 584. 000 3, 796. 00
6. 50000 584. 000 3, 796. 00
0085 208- 00045 Concrete Washout Structure 2. 000 0. 000
EACH 0. 000 0.00
400. 00000 0. 000 0.00
0090 208- 00070 Vehi cl e Tracki ng Pad 4.000 0. 000
EACH 0. 000 0.00
400. 00000 0. 000 0.00
0095 208-00103 Renoval and Di sposal of Sedinent (Labor) 20. 000 0. 000
HOUR 0. 000 0.00
100. 00000 0. 000 0.00
0100 208-00105 Renoval and Di sposal of Sedinment (Equipnent) 20. 000 0. 000
HOUR 0. 000 0.00
100. 00000 0. 000 0.00
0105 208-00106 Sweepi ng (Sedi nent Renoval ) 40. 000 0. 000
HOUR 21. 000 2,100. 00
100. 00000 21. 000 2,100. 00
0110 208-00107 Renoval of Trash 40. 000 0. 000
HOUR 0. 000 0.00

42. 00000 0. 000 0. 00



CONTI D C19019 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PON: 19019- BI D ESTI MATE RUN 08/ 09/ 2013
PRQJECT: NH 0503- 076 ESTI MATE NO 0002 19: 51: 39
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 208- 00205 Erosi on Control Supervisor 200. 000 0. 000
HOUR 0. 000 0. 00
55. 00000 0. 000 0. 00
0120 212-00006 *Seedi ng (Native) 0. 900 0. 000
ACRE 0. 000 0. 00
2,163. 00000 0. 000 0. 00
0125 212-00032 *Soi | Condi tioning 0. 900 0. 000
ACRE 0. 000 0. 00
5, 407. 50000 0. 000 0. 00
0130 213-00150 *Bonded Fi ber Matrix 0. 900 0. 000
ACRE 0. 000 0. 00
5, 407. 50000 0. 000 0. 00
0135 216- 00021 *Soi |l Retention Blanket (Oass 1) 100. 000 0. 000
SY 0. 000 0. 00
2.70000 0. 000 0. 00
0140 240-00010 *Renoval of Nests 100. 000 0. 000
HOUR 0. 000 0. 00
43. 25000 0. 000 0. 00
0145 240- 00020 *Netting 50. 000 0. 000
SY 0. 000 0. 00
17. 50000 0. 000 0. 00
0150 403-00720  Hot Mx Asphalt (Patching) (Asphalt) 435. 320 114. 670
TON 320. 650 44, 891. 00
140. 00000 435. 320 60, 944. 80
0155 403-34841 Hot M x Asphalt (G ading SX) (100) (PG 64-22) 35, 472. 000 105. 340
TON 0. 000 0. 00
57. 30000 105. 340 6, 035. 98
0160 403-34871 Hot Mx Asphalt (G ading SX) (100) (PG 76-28) 3, 830. 000 0. 000
TON 0. 000 0. 00
72.10000 0. 000 0. 00
0165 411-10255  Enulsified Asphalt (Sl ow Setting) 13, 477. 000 0. 000
GAL 95. 000 285. 00
3. 00000 95. 000 285. 00



CONTI D C19019 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PON: 19019- BI D ESTI MATE RUN 08/ 09/ 2013
PRQJECT: NH 0503-076 ESTI MATE NO 0002 19: 51: 39
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0170 420-00103 Geotextile (Erosion Control) (dass 2) 36. 000 0. 000
SY 0. 000 0. 00
11. 00000 0. 000 0. 00
0175 506- 00206 Riprap (6 Inch) 6. 000 0. 000
CY 0. 000 0. 00
140. 00000 0. 000 0. 00
0180 603-50012 12 Inch Plastic Pipe 150. 000 0. 000
LF 0. 000 0. 00
40. 00000 0. 000 0. 00
0185 606- 00301 *Quardrail Type 3 (6-3 Post Spaci ng) 5, 608. 000 50. 000
LF 3, 375.500 59, 746. 35
17. 70000 3,425.500 60, 631. 35
0190 606-01370 *Transition Type 3G 5. 000 1. 000
EACH 3. 000 3,961.50
1, 320. 50000 4. 000 5,282.00
0195 606-02003 *End Anchorage (Nonfl ared) 6. 000 0. 000
EACH 3. 000 8,112. 00
2, 704. 00000 3. 000 8,112. 00
0200 606- 02005 *End Anchor age (Fl ared) 11. 000 1. 000
EACH 9. 000 146. 70
16. 30000 10. 000 163. 00
0205 609-60011  *Curb Type 6 (Section M 3, 000. 000 0. 000
LF 0. 000 0. 00
8. 80000 0. 000 0. 00
0210 612-00001  *Delineator (Type I) 203. 000 0. 000
EACH 0. 000 0. 00
14. 35000 0. 000 0. 00
0215 612-00002  *Delineator (Type I1) 71. 000 0. 000
EACH 0. 000 0. 00
16. 50000 0. 000 0. 00
0220 612-00003  *Delineator (Type I11) 225. 000 0. 000
EACH 0. 000 0. 00
18. 40000 0. 000 0. 00



CONTI D C19019 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 19019-BI D ESTI MATE RUN 08/ 09/ 2013
PRQJECT: NH 0503-076 ESTI MATE NO 0002 19:51: 39
CURRENT AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0225 614-00011 *Sign Panel (Oass I) 69. 000 . 000
SF . 000 0. 00
16. 25000 . 000 0. 00
0230 614-00012 *Sign Panel (dass I1) 1, 054. 000 . 000
SF . 000 0. 00
15. 70000 . 000 0. 00
0235 614-00013 *Sign Panel (Oass 1) 56. 000 . 000
SF . 000 0. 00
25. 00000 . 000 0. 00
0240 614-01503 *Steel Sign Support (2-1nch Round)(Post and Socket) 18. 000 . 000
EACH . 000 0. 00
108. 00000 . 000 0. 00
0245 614-01573  *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 107. 000 . 000
Sl i pbase
EACH . 000 0. 00
216. 00000 . 000 0. 00
0250 614-80385 *Runble Strip 288. 000 . 000
LF . 000 0. 00
22.00000 . 000 0.00
0255 615- 00030 Enbanknent Protector Type 3 4.000 . 000
EACH . 000 0. 00
2,163. 00000 . 000 0. 00
0260 625- 00000 Construction Surveyi ng 1. 000 . 000
LS . 185 4, 070. 00
22, 000. 00000 . 185 4, 070. 00
0265 626-00000 *Mobi | i zati on 1. 000 . 000
LS . 500 131, 500. 00
263, 000. 00000 . 500 131, 500. 00
0270 626- 01000 *Public Information Services 1. 000 . 000
LS . 000 0. 00
4, 000. 00000 . 000 0.00
0275 627-00005 *Epoxy Pavement Mar ki ng 655. 000 . 000
GAL . 000 0. 00
70. 50000 . 000 0.00



CONTI D C19019 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 19019-BI D ESTI MATE RUN 08/ 09/ 2013
PRQJECT: NH 0503-076 ESTI MATE NO 0002 19: 51: 39
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0280 627-00011 *Pavement Mar ki ng Paint (Wt erborne) 655. 000 0. 000
GAL 3. 850 200. 20
52. 00000 3. 850 200. 20
0285 627- 02010 *Preforned Plastic Paverment Marking (Type 1) (Inlaid) 4, 745. 000 0. 000
SF 0. 000 0. 00
11. 35000 0. 000 0. 00
0290 627-30405 *Preformed Ther nopl astic Pavenent Marking (Wrd- Synbol ) 310. 000 0. 000
SF 0. 000 0. 00
17. 00000 0. 000 0. 00
0295 630-00000  *Fl aggi ng 5, 000. 000 90. 500
HOUR 495. 500 10, 702. 80
21. 60000 586. 000 12, 657. 60
0300 630-00007 *Traffic Control |nspection 40. 000 4.000
DAY 12. 000 720. 00
60. 00000 16. 000 960. 00
0305 630-00012 *Traffic Control Managenent 95. 000 9. 000
DAY 20. 000 19, 460. 00
973. 00000 29. 000 28, 217. 00
0310 630-80001 *Fl ashi ng Beacon (Portabl e) 16. 000 0. 500
EACH 0. 000 0. 00
2,163. 00000 0. 500 1, 081. 50
0315 630-80335 *Barricade (Type 3 MA) (Tenporary) 10. 000 1. 000
EACH 0. 000 0. 00
54. 00000 1. 000 54. 00
0320 630-80336 *Barricade (Type 3 MB) (Tenporary) 10. 000 0. 000
EACH 0. 000 0. 00
76. 00000 0. 000 0. 00
0325 630-80341 *Construction Traffic Sign (Panel Size A) 40. 000 5. 000
EACH 4.500 73.13
16. 25000 9. 500 154. 38
0330 630-80342 *Construction Traffic Sign (Panel Size B) 164. 000 18. 000
EACH 11. 000 242.00
22. 00000 29. 000 638. 00



CONTI D C19019 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PON: 19019-BI D ESTI MATE RUN 08/ 09/ 2013
PRQJECT: NH 0503- 076 ESTI MATE NO 0002 19: 51: 39
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0335 630-80355 *Portabl e Message Sign Panel 4. 000 1. 000
EACH 0. 000 0. 00
10, 815. 00000 1. 000 10, 815. 00
0340 630-80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 4. 000 1. 000
Type
ype) EACH 1. 000 1, 082. 00
1, 082. 00000 2.000 2,164.00
0345 630- 80360 *Drum Channel i zi ng Devi ce 288. 000 68. 500
EACH 75. 500 830. 50
11. 00000 144. 000 1, 584. 00
0350 630-80370 *Concrete Barrier (Tenporary) 0. 000 0. 000
LF 0. 000 0. 00
65. 00000 0. 000 0. 00
0355 630- 80380 *Traffic Cone 600. 000 29. 500
EACH 87. 500 472. 50
5. 40000 117. 000 631. 80
0360 630-80510 *Mobi | e Pavenment Marking Zone 1. 000 0. 000
LS 0. 000 0. 00
2, 710. 00000 0. 000 0. 00
0365 630- 85040 I npact Attenuator (Truck Mounted Attenuator) 2.000 0. 500
(Tenporary)
EACH 0. 000 0. 00
3, 000. 00000 0. 500 1, 500. 00
0370 700-70010 F/ A M nor Contract Revisions 400, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0375 700-70011 F/ A Partnering 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0380 700-70016 F/ A Fuel Cost Adj ustnent 54, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0385 700-70018 F/ A Roadway Snoot hness |ncentive 175, 538. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0.00



CONTI D C19019 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 19019-BI D ESTI MATE RUN 08/ 09/ 2013
PRQJECT: NH 0503-076 ESTI MATE NO 0002 19:51: 39
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0390 700-70019 F/ A Asphalt Cenment Cost Adjustnent 205, 200. 000 738. 820
F A 0. 000 0. 00
1. 00000 738. 820 738. 82
0395 700-70021 F/ A On-The-Job Trai nee 2,560. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0.00
0400 700-70025 F/A Quality Incentive Payment 169, 309. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0405 700-70031 F/ A | NTERI M SURFACE REPAI R 138, 734. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0410 700-70380 F/ A Erosion Control 35, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0510 625-00001 Const Surveying (Hour) 40. 000 0. 000
HOUR 0. 000 0. 00
100. 00000 0. 000 0. 00
0515 606-01340 End Anchor Ty 3D 3. 000 0. 000
EACH 2.000 1, 920. 00
960. 00000 2.000 1, 920. 00
0520 304-06007 ABC (CL 6) 1,697. 130 0. 000
cY 1,697. 130 64, 490. 94
38. 00000 1,697. 130 64, 490. 94
0525 403-02000  HVA (Spec) (Patching) 1, 002. 350 0. 000
TON 1, 002. 350 120, 282. 00
120. 00000 1, 002. 350 120, 282. 00
0530 630-80343 Const Traf Sign (O 12. 000 0. 000
EACH 6. 000 240. 00
40. 00000 6. 000 240. 00
CAT 0200 CURRENT AMI  $ 5,416, 097.47 $ 646, 775.66 $ 706, 384. 85



CONTI D C19019 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PON: 19019-BI D ESTI MATE RUN 08/ 09/ 2013
PRQIECT: NH 0503- 076 ESTI MATE NO 0002 19: 51: 39
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO300 Structure K-15-F

0415 202- 00246 *Renoval of Asphalt Mat (Planing) (Special) 138. 000 138. 000
SY 0. 000 0. 00
10. 00000 138. 000 1, 380. 00
0420 202- 00453 *Renoval of Portions of Present Structure (O ass 2) 0. 000 0. 000
SY 0. 000 0. 00
216. 00000 0. 000 0. 00
0425 202- 00460 *Renoval of Portions of Present Structure (O ass 3) 0. 000 0. 000
SY 0. 000 0. 00
352. 00000 0. 000 0. 00
0430 403-34841  Hot Mx Asphalt (Grading SX) (100) (PG 64-22) 53. 000 0. 000
TON 0. 000 0.00
57. 30000 0. 000 0. 00
0435 515-00120 *Wat er proof i ng ( Menbrane) 138. 000 138. 000
SY 0. 000 0. 00
22.00000 138. 000 3, 036. 00
0440 518-03000 *Sawi ng and Seal i ng Bridge Joint 97. 000 0. 000
LF 0. 000 0. 00
20. 00000 0. 000 0. 00
0445 601- 03041 *Concrete Cass D (Bridge) (Special) 0. 000 0. 000
CcY 0. 000 0. 00
1, 893. 00000 0. 000 0. 00
0450 602-00020 *Rei nforcing Steel (Epoxy Coated) 0. 000 0. 000
LB 0. 000 0. 00
3. 00000 0. 000 0.00
CAT 0300 CURRENT AMI  $ 9,392.90 % 0.00$ 4,416. 00

CAT NOO301 Structure K-15-E

0455 202- 00246 *Renoval of Asphalt Mat (Pl aning) (Special) 317. 000 317. 000
Sy 0. 000 0.00
10. 00000 317. 000 3,170. 00
0460 202- 00453 *Renoval of Portions of Present Structure (dass 2) 8. 000 8. 000
Sy 0. 000 0.00

216. 00000 8. 000 1,728. 00



CONTI D C19019 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PON: 19019-BI D ESTI MATE RUN 08/ 09/ 2013
PRQIECT: NH 0503- 076 ESTI MATE NO 0002 19: 51: 39
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO301 Structure K-15-E

0465 202- 00460 *Renoval of Portions of Present Structure (O ass 3) 0. 000 0. 000
Sy 0. 000 0. 00
352. 00000 0. 000 0.00
0470 403- 34841 Hot M x Asphalt (Grading SX) (100) (PG 64-22) 48. 000 0. 000
TON 0. 000 0. 00
57. 30000 0. 000 0.00
0475 515-00120 *Wat er proof i ng ( Menbrane) 317. 000 317. 000
Sy 0. 000 0. 00
22.00000 317. 000 6, 974. 00
0480 518-03000 *Sawi ng and Seal i ng Bridge Joint 89. 000 0. 000
LF 0. 000 0. 00
20. 00000 0. 000 0.00
0485 601- 03041 *Concrete Cass D (Bridge) (Special) 0. 400 0. 400
(e 0. 000 0. 00
1, 893. 00000 0. 400 757. 20
0490 602-00020 *Rei nforcing Steel (Epoxy Coated) 0. 000 0. 000
LB 0. 000 0. 00
3. 00000 0. 000 0.00
CAT 0301 CURRENT AMI  $ 17,159.60 $ 0.00$ 12,629. 20

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0495 620- 00002 Field Office (Oass 2) 1. 000 1. 000
EACH 0. 000 0. 00
15, 000. 00000 1. 000 15, 000. 00
0500 620-00012 Field Laboratory (O ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
15, 000. 00000 1. 000 15, 000. 00
0505 620- 00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
2, 000. 00000 1. 000 2, 000. 00
CAT 0400 CURRENT AMI  $ 32,000.00 $ 0.00$ 32, 000. 00

PRQJIECT TOTAL CURRENT AMI $ 5,474,649.97 $ 646, 775. 66 $ 755, 430. 05



